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ESTIMATE RUN 12/09/2019

ESTIMATE SUMMARY 14:00:15

CONTID: C22771         ESTIMATE NO: 0001 PROG 2005

PCN: 22771-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 LONGMONT ADA CURB RAMPS PERCENT TIME:

PROJECT NO: CR400-367                     

R4 LONGMONT ADA CURB RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SILVA CONSTRUCTION, INC. PAY PERIOD ENDING

154 CISNE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BRIGHTON CO 80601     (303)710-0543 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,265,680.94 PARTICIPATING $ $ 1,500.00

AWARD PROJECT AMT: 1,124,675.50 NON-PARTICIPATING 462,059.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,081.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.34

WORK DAYS

WORK DAYS

36.63%

802,121.30

463,559.64

463,559.64

451,477.75

$

$

$

$

1,500.00

462,059.64

463,559.64

0.00

463,559.64

-12,081.89

0.00

451,477.75

0.00

AMOUNT DUE 451,477.75 451,477.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 451,477.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

18.5 TIME ALLOW: 73

ORIG TIME ALLOW: 73

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/21/2019

10/21/2019

11/30/2019

08/22/2019

09/05/2019

09/20/2019

10/21/2019
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PCN: 22771-BID    ESTIMATE RUN 12/09/2019

PROJECT: CR400-367                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

86.000

202-00190  
 

1,720.0086.000

1,720.00

195.000

SY  

20.00000

0010 Removal of Sidewalk 0.000

690.000

202-00200  
 

13,800.00690.000

13,800.00

1,215.000

SY  

20.00000

0015 Removal of Curb 0.000

200.000

202-00201  
 

5,000.00200.000

5,000.00

200.000

LF  

25.00000

0020 Removal of Curb and Gutter 0.000

637.000

202-00203  
 

9,555.00637.000

9,555.00

1,118.000

LF  

15.00000

0025 Removal of Concrete Curb Ramp 0.000

690.000

202-00206  
 

31,050.00690.000

31,050.00

1,236.000

SY  

45.00000

0030 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

104.000

SY  

30.00000

0035 Removal of Asphalt Mat 0.000

120.000

202-00220  
 

3,600.00120.000

3,600.00

432.000

SY  

30.00000

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

5,927.000

SF  

4.50000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

13.000

EACH

100.00000

0050 Erosion Control (Curb Ramp) 0.000

67.000

208-00090  
 

26,800.0067.000

26,800.00

74.000

EACH

400.00000

0055 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

5.000

EACH

1,000.00000
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PCN: 22771-BID    ESTIMATE RUN 12/09/2019

PROJECT: CR400-367                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

400.00000

0065 Reset Pull Box 0.000

8.000

210-00827  
 

3,600.008.000

3,600.00

13.000

EACH

450.00000

0070 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

6.000

EACH

1,600.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

40.000

LF  

200.00000

0080 Adjust Manhole 0.000

3.000

210-04010  
 

1,200.003.000

1,200.00

3.000

EACH

400.00000

0085 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

400.00000

0090 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

776.000

SF  

4.00000

0095 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

17,000.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

61.320

403-00720  
 

12,877.2061.320

12,877.20

177.000

TON 

210.00000

0105 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

180.000

SY  

160.00000

0110 Concrete Sidewalk 0.000

381.000

608-00000  
 

43,053.00381.000

43,053.00

763.000

SY  

113.00000
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PCN: 22771-BID    ESTIMATE RUN 12/09/2019

PROJECT: CR400-367                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Curb Ramp 0.000

966.000

608-00010  
 

183,540.00966.000

183,540.00

1,757.000

SY  

190.00000

0120 Detectable Warnings 0.000

10.000

608-00015  
 

1,080.0010.000

1,080.00

30.000

SF  

108.00000

0125 Curb Type 2 (Section B) 0.000

34.000

609-20010  
 

1,700.0034.000

1,700.00

132.000

LF  

50.00000

0130 Curb and Gutter Type 2 (Section II-B) 0.000

538.000

609-21020  
 

25,824.00538.000

25,824.00

834.000

LF  

48.00000

0135 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

619.000

SF  

18.00000

0140 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

117.000

LF  

50.00000

0145 Type Two Pull Box 0.000

1.000

613-07002  
 

1,600.001.000

1,600.00

1.000

EACH

1,600.00000

0150 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0155 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0160 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

7.000

EACH

3,500.00000

0165 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

19,500.00000
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PCN: 22771-BID    ESTIMATE RUN 12/09/2019

PROJECT: CR400-367                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization 0.000

0.553

626-00000  
 

60,830.000.553

60,830.00

1.000

L S 

110,000.00000

0175 Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

2,500.000.500

2,500.00

1.000

L S 

5,000.00000

0180 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

16.000

SF  

30.00000

0185 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

6,884.000

SF  

13.00000

0190 Traffic Control Inspection 0.000

5.000

630-00007  
 

2,500.005.000

2,500.00

30.000

DAY 

500.00000

0195 Traffic Control Management 0.000

13.000

630-00012  
 

6,500.0013.000

6,500.00

73.000

DAY 

500.00000

0197 Flagging 0.000

217.000

630-00000  
 

4,340.00217.000

4,340.00

217.000

HOUR

20.00000

0200 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

100.000

LF  

80.00000

0205 Construction Traffic Sign (Panel Size A) 0.000

16.000

630-80341  
 

1,600.0016.000

1,600.00

44.000

EACH

100.00000

0210 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

4.000

EACH

300.00000

0215 Vertical Panel 0.000

4.500

630-80350  
 

315.004.500

315.00

30.000

EACH

70.00000



CONTID: C22771         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22771-BID    ESTIMATE RUN 12/09/2019

PROJECT: CR400-367                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0225 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

400.001.000

400.00

2.000

EACH

400.00000

0230 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

30.000

EACH

70.00000

0235 Traffic Cone 0.000

60.500

630-80380  
 

1,815.0060.500

1,815.00

121.000

EACH

30.00000

0240 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

15.000

DAY 

300.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0250 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0255 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0270 Unsuitable Material 0.000

15.000

203-00050  
 

600.0015.000

600.00

15.000

CY  

40.00000

0275 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

314.55000
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PCN: 22771-BID    ESTIMATE RUN 12/09/2019

PROJECT: CR400-367                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ABC (CL 6) 0.000

263.440

304-06007  
 

14,660.44263.440

14,660.44

263.440

CY  

55.65000

0285 Curb Ramp (Spec) 0.000

0.000

608-00012  
 

0.000.000

0.00

0.000

SY  

255.00000

CAT 462,059.64462,059.641,264,180.94CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 1,500.001,500.001,500.00CURRENT AMT0400 $ $ $

$ 463,559.64463,559.64$1,265,680.94$CURRENT AMTPROJECT TOTAL


